

AI FAQ ASSISTANT API

Project Planning

Eight-phase work sequence

TEAM ID	SWTID-2026-8832
TEAM SIZE	5
TEAM	Gokulakrishnan K (Leader); Arunkumar M; Dhina S; Siva A; Gowtham M
DATE	30 September 2026

1 Brainstorming

Prioritize public FAQ access, contributor ownership, and AI content support.

2 Requirements

Define auth rules, FAQ fields/categories, AI inputs, and public/private endpoints.

3 Design

Separate routes, middleware, controllers, models, and Gemini integration.

4 Planning

Sequence API foundation, auth, FAQ workflows, AI, verification, docs, demo.

5 Development

Build route groups, validation, ownership checks, persistence, and AI calls.

6 Testing

Use included integration script and Postman collection; retain real execution evidence.

7 Documentation

Prepare setup, endpoint, architecture, and operating notes.

8 Demonstration

Show public FAQ search, authenticated author workflows, both AI routes, and limitations.

Plan boundary

No schedule, cost estimate, assignments, or milestone completion history was included in the code ZIP.